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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through December 31, 2004 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q6

SR 31, Metaline Falls to Int'l Border (Rounding)

Baseline Budget *
Adjusted Budget

2,400 13,500 0 0 0
2,326 13,575 0 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 603199A

I-90, Pines Road to Sullivan Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

10,498 6,609 0 0 0
10,498 6,609 0 0 0
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Preconstruction activities funded with non-Nickel funds.  Preliminary engineering for roadside development funded with Nickel funds.

PIN: 609029I

I-90, Argonne Road to Pines Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

11,590 5,368 0 0 0
11,590 5,368 0 0 0
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Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.

PIN: 609029V

This project installed 2.4 miles of concrete median barrier to prevent vehicles from crossing into the opposing lanes of traffic. Work began
on September 13, 2004. The median barrier installation was completed and all lanes reopened to traffic on October 22, 2004. PROJECT 
COMPLETE.

I-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

559 222 0 0 0
771 0 0 0 0
212
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Project Complete.

PIN: 609047F

This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more efficiency, 
reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving project in the 
same area. However, some minor work items with an estimated cost of $52,000 will be completed during the 2005-2007 biennium. As a 
result, there is a potential project cost savings of $193,000.

I-90, Sullivan-State Line Median Barrier (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,040 0 0 0 0
795 52 0 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Right of Way not required.

PIN: 609049D
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Preliminary Engineering

Environmental Documentation Complete
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Open to Traffic
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Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:09 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
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PD Project Definition Complete
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Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided highway to
a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the environmental 
documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed ten months to 
November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November 2007 and delay 
$2.4 million in the 2003-2005 biennium into the 2007-2009 biennium. These changes were approved by the Washington State 
Transportation Commission in Quarter Four.

SR 270, Pullman to Idaho State Line (Expenditure Delay)

Baseline Budget *
Adjusted Budget

10,001 18,472 0 0 0
7,580 17,890 3,000 0 0

-2,421
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 627000E

WSDOT has advanced  $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the current 
biennium that resulted from the settlement of a litigated taking of commercial property for right of way at a level much higher than 
WSDOT’s estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for other 
parcels in the corridor. The remaining $3 million will accelerate an upcoming construction phase (Gerlach to Wandermer - Grading) by 
accelerating the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the contract start date
will decrease the dust control expenditures that will be needed for this project. This project remains on budget. This quarter four 
adjustment was approved by the Transportation Commission in August 2004.

US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

35,900 53,910 18,470 0 0
47,926 41,928 18,470 0 0
12,026
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  One of the five project phases has been advertised.

PIN: 600001A

US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change)

Baseline Budget *
Adjusted Budget

1,210 8,300 35,640 35,500 0
1,210 8,300 35,640 35,500 0

0
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Some preconstruction activities will be funded with non-Nickel funds.

PIN: 600003A
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PD
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Preliminary Engineering

Environmental Documentation Complete
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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